Sandia National Laboratories
CRA Schedule

ID | IS Activity ID |Task Name % Start Finish 03
Complete SeplOct |Nov |Dec Jan |Feb|Mar IApr lMay |Jun | Jul |Aug ISepIOct
1 SCRAO0100 Process Model Tasks 93% Fri 9/27/02 Fri 8/29/03
2 SCRA0200 FEP Reassessment 100% | Mon 11/11/02 ' Mon 6/30/03 T ——
3 SCRA0210 Prepare CRA FEPs Analysis Plan 100% Mon 11/11/02|  Thu 2/13/03 (—
4 SCRA0220 CRA FEPs Analysis 100% Mon 12/23/02  Wed 4/30/03 | i
5 SCRA0230 CRA FEPs Review 100% Thu 2/27/03 Mon 6/30/03 . ]
6 SCRAO0300 Conceptual Model Implementation 98% Fri 9/27/02 | Thu 7/31/03 | | ———
7 SCRA0310 Salado Flow & Transport 98% Fri 9/27/02 Thu 7/31/03 | | —
8 SCRA0320 Disturbed Rock Zone 97% Fri 9/27/02 | Thu 7/31/03 | |
9 SCRA0330 SANTOS Code Qualification 100% Mon 12/16/02 Mon 6/30/03 . i
10 SCRA0345 Clay Seam G Analysis 95% Fri 9/27/02 Thu 7/31/03 . ]
11 SCRA0350 Panel Closure System 100% Fri 9/27/02 Fri 2/14/03 | | ————
12 SCRA0360 Panel Closure System Analysis 100% Fri 9/27/02 Thu 1/30/03 . i
13 SCRA0370 Peer Review Presentation 100% Tue 2/11/03 Fri 2/14/03 ]
14 SCRA0380 Shaft Seal System 100% Fri 9/27/02  Mon 3/31/03 | [ ———
15 SCRA0390 Shaft Seal Analysis Plan 100% Fri 9/27/02  Fri 11/29/02 (—
16 SCRA0400 Complete Parametric Analysis 100% Fri 9/27/02 Wed 1/15/03 (—
17 SCRA0410 Complete Shaft Seals Parameter 100% Fri 9/27/02 Fri 1/31/03 . i
Package
18 SCRA0415 Develop Salado Flow Analysis Plan 100% Thu 1/30/03  Mon 3/31/03 (—
19 SCRA0500 Culebra Hydrology 100% Fri 9/27/02 1 Tue 7/8/03 | |
20 SCRA0545 Software QA 100% Mon 12/2/02  Mon 3/31/03 . i
21 SCRA0520 Prepare Geologic Maps 100% Fri 11/1/02  Mon 1/13/03 (—
22 SCRA0530 Prepare Base T-Fields 100% Mon 1/13/03  Mon 1/27/03 — |
23 SCRA0540 Prepare Trans. Data for T-Field Cal. 100% Fri 9/27/02  Mon 1/27/03 . )
24 SCRA0550 Perform Transient Calibration 100% Mon 1/27/03 Tue 7/8/03 . i
25 SCRA0600 Inventory Update 100% Fri 11/1/02 . Thu 7/10/03 I
26 SCRA0630 Prepare Inventory Update Analysis Plan 100% Fri 11/1/02  Fri 12/20/02 (—
27 SCRA0651 Run Decay Calculations using ORIGEN2 Version 100% Tue 4/1/03 Tue 4/15/03 =
2.2 on SNL Platform
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28 SCRA0655 Perform Inventory Update Analysis with EPA UNI 100% Tue 4/15/03 |  Tue 6/10/03 (—
29 SCRA0650 Complete Analysis & Prepare Parameter Package 100% Mon 3/31/03 Thu 4/10/03 =
for Non Rad Inventory Data
30 SCRA0660 Prepare Parameter Package for RAD Data Inputto = 100% Thu 5/1/03 Mon 6/2/03 f—
CCDFGF
31 SCRA0670 Inventory Analysis Report 100% Mon 3/31/03|  Thu 7/10/03 [ —
32 SCRAQ700 Spallings Model 81% | Thu 10/31/02 |  Fri 8/29/03 | e ——————————— |
33 SCRA0710 Spallings Analysis Plan 100% Thu 10/31/02  Fri 12/20/02 [—
34 SCRA0776 Prepare Spallings Analysis 0% Mon 6/2/03 Fri 8/15/03 /||
35 SCRA0720 Spallings Code Modifications 90% Thu 10/31/02 ' Thu 7/31/03 ————S——Sees ]
36 - Spallings Code Qualifications Phase | 100% Fri 11/1/02  Tue 5/13/03 —
37 SCRA0730 Spallings Code Qualifications Phase II: VVP 50% Wed 1/1/03 Fri 8/29/03 — ]
38 SCRA0740 Spallings Parameter Development 100% Thu 1/2/03 Fri 6/6/03 —
39 SCRA0750 Prepare Spallings Parameter Report 100% Tue 4/1/03 Wed 7/2/03 [—
40 SCRA0760 Spallings Sensitivity Study & Analysis 90% Mon 12/23/02 Fri 8/15/03 ]
41 SCRA0770 Spallings Model Peer Review Presentation and 100% Tue 7/8/03 Wed 7/9/03 |
Interactions
42 SCRA0800 Actinide Source Term 100% | Mon 10/21/02  Mon 4/28/03 [ —
43 SCRA0810 Prepare Actinide Solubility Analysis Plan 100% Mon 10/21/02  Mon 3/31/03 —
44 SCRA0820 Soubility Calculations 100% Mon 12/2/02| Mon 4/28/03 ——
45 SCRA0825 Prepare Solubility Parameter Package 100% Mon 3/3/03  Mon 4/28/03 (—
46 SCRA1000 Total Systems PA 70% Mon 9/2/02 Fri 10/10/03
47 SCRA1010 Platform Qualification 100% Mon 9/2/02 | Mon 3/31/03
48 SCRA1020 Complete OS Upgrade 100% Mon 9/2/02 Wed 3/5/03
49 SCRA1040 Hardware Upgrade 100% Fri 1/31/03  Mon 3/31/03 [—
50 SCRA1050 Parameter Qualification 100% Fri 11/1/02 Fri 2/28/03 e —
51 SCRA1100 PA Calculations 85% Mon 3/3/03 Fri 8/22/03 e
52 SCRA1110 BRAGFLO Calculations 85% Mon 3/3/03 Fri 8/22/03 e
53 SCRA1130 Execute BRAGFLO Calculations 100% Fri 4/4/03 Mon 5/12/03 —
54 SCRA1135 Execute NUTS/PANEL 100% Wed 4/23/03 Tue 5/20/03 f—
Task [T Milestone External Tasks | I
Project: CRA_PA Ver2_BL_CHG . .
Date: Wed 7/23/03 Split Summary [ cxternal Milestone 03
Progress Project Summary ~[fSS—————F] Deadline

Page 2

Wed 7/23/03 11:53 AM




Sandia National Laboratories

CRA Schedule

ID | IS Activity ID |Task Name % Start Finish 03
Complete Sep | Oct |N0v|Dec Jan |Feb|Mar |Apr |May |Jun | Jul |Aug |Sep|Oct
55 SCRA1140 Analyze BRAGFLO/NUTS/PANEL 95% Mon 4/21/03 Fri 8/1/03
56 SCRA1150 Documents BRAGFLO/PANEL 81% Mon 3/3/03 Fri 8/22/03
57 SCRA1200 Direct Brine Releases 100% Tue 4/1/03 | Mon 6/30/03
58 SCRA1202 Develop Analysis Plan for 100% Tue 4/1/03  Wed 4/30/03
Calculations of Direct Brine
Releases: Compliance
Recertification Application (AP-101)
59 SCRA1210 Direct Brine Release Calculations 100% Thu 5/1/03 Tue 5/20/03
60 SCRA1220 Direct Brine Release Analysis 100% Thu 5/1/03 Fri 6/20/03
61 SCRA1230 Prepare Direct Release Analysis 100% Thu 5/1/03  Mon 6/30/03
Report
62 SCRA1300 Groundwater Releases 73% Mon 3/3/03 Fri 8/22/03

63 SCRA1305

Develop Analysis Plan for
Calculation of Culebra Flow and
Transport: Compliance
Recertification Application (AP-100)

100% Mon 3/31/03  Mon 6/30/03

I||II |I ; | Il 0 ']l|

64 SCRA1310 Culebra Transport Pre-processor 100% Mon 3/3/03 ' Mon 6/30/03
Code Revision
65 SCRA1315 Culebra Transport Pre-processor 100% Tue 4/1/03  Mon 6/30/03
Code Quialifications
66 SCRA1320 Culebra Transport Calculations 0% Tue 7/1/03  Mon 8/11/03
67 SCRA1330 Culebra Transport Analysis 0% Tue 7/15/03  Mon 8/11/03
68 SCRA1340 Prepare Culebra Transport Analysis 0% Tue 7/15/03 Fri 8/22/03
Report
69 SCRA1400 Compliance Analysis 57% Fri 11/1/02 |  Fri 10/10/03
70 SCRA1405 Develop Analysis Plan for Calculation of CCDFs: 100% Thu 5/1/03  Wed 7/16/03
Compliance Recertification Application (AP-102)
71 SCRA1410 CCDFGF/CUTTINGS Code Revision for Spallings 0% Tue 7/1/03 Fri 10/10/03
72 SCRA1415 CCDFGF/CUTTINGS Code Qualification 0% Tue 7/1/03 Fri 10/10/03
73 SCRA1420 CCDFGF Code Revision 100% Fri 11/1/02 Fri 6/20/03
74 SCRA1425 CCDF Code Quialification 85% Tue 4/1/03 Thu 7/31/03
75 SCRA1430 Compliance Calculations 0% Mon 7/7/03 Fri 8/15/03
Task [ Milestone External Tasks |
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76 SCRA1440 Compliance Analysis 0% Thu 7/31/03  Wed 8/20/03 =
77 SCRA1450 Prepare Compliance Analysis Report 0% Thu 7/31/03 | Wed 8/20/03 =
78 SCRA1500 Sensitivity Studies 85% Thu 5/1/03 ' Mon 8/11/03 | — ]
79 SCRA1510 Sensitivity Analysis Plan 100% Thu 5/1/03 Fri 6/20/03 —
80 SCRA1520 Sensitivity Calculations 80% Mon 6/2/03| Mon 8/11/03 [—)
81 SCRA1530 Sensitivity Analysis 80% Mon 6/2/03  Mon 8/11/03 [—
82 SCRA1545 Prepare Analysis Report for CRA PA 0% Mon 6/2/03 | Tue 9/30/03 e
Calculations
83 SCRA1600 Justification Homogeneous Waste 45% Thu 5/1/03 Fri 8/29/03 | |
Assumption
84 SCRA1605 Develop Analysis Plan for Non-Random Waste 100% Thu 5/1/03 Fri 5/30/03 f—
Emplacement Impact Assessment for the CRA
(AP-107)
85 SCRA1610 Waste Mechanical Properties, Calculation of 60% Mon 6/2/03 Fri 8/1/03 f—
Porosity Surfaces
86 SCRA1615 Chemical Conditions in the Repository 50% Mon 6/2/03 Fri 7/25/03 j—
87 SCRA1620 Assumptions made in WIPP PA Models 100% Mon 6/2/03 Mon 7/7/03 —
88 SCRA1625 Effects on Repository Performance 0% Mon 6/2/03 Fri 8/29/03 |
89 SCRA1630 Write Supplement to Appendix PA 0% Thu 7/31/03  Wed 8/20/03 =
90 2nd CRA Document Package 30% Fri 4/4/03 Fri 8/22/03 [
91 | MMCCAP5402 Chapter 6 - Containment Requirement (PA) 30% Fri 4/4/03 Fri 8/22/03 )
92 Appendix PA 30% Fri 4/4/03 Fri 8/22/03 ]
93 Annex SOTERM 0% Fri 4/4/03 Fri 8/22/03 |
94 Annex PAR 50% Fri 4/4/03 Fri 8/22/03 [
95 Annex MASS 20% Fri 4/4/03 Fri 8/22/03 —
96 Appendix Barriers 0% Fri 4/4/03 Fri 8/22/03 |
97 Appendix TRU Waste, Chapter 4 & Appendix Data 100% Fri 4/4/03 Mon 7/7/03 (e —
98 | MMCCAP5406 Create Appendix PA by Incorp. Info from FEPs 30% Fri 4/4/03 Fri 8/22/03 — )
Re-Screening/Mod Revs/Parameter Changes/Changes
to Codes & Calc/Updating
99 Recertification Deliverables 0% Fri 12/20/02 | Tue 9/30/03 T —
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100 SCRA0725 Spallings Code Qualification Phase 1: SQAP and Req. 100% Tue 12/24/02 | Tue 12/24/02 B 12724
Doc.
101 SCRAO0735 Complete VVP for Spallings 50% Wed 7/9/03 Wed 7/9/03 -+ (]
102 SCRAQ777 Analysis Report for Spallings 0% Thu 8/28/03  Thu 8/28/03 [ 8/28
103 SCRA1108 Analysis Plan for CRA 100% Fri 12/20/02  Fri 12/20/02 B 12/20
104 Analysis Plan Inventory Updates Incorp into CRA 100% Fri 12/20/02  Fri 12/20/02 | 12/20
105 SCRA0362 Technical Baseline Migration (1) 100% Fri 1/31/03 Fri 1/31/03 | 31
106 IA T-Fields in CRA PA Calculations 0% Thu 7/31/03  Thu 7/31/03 7131
107 SCRA0736 Complete Verifi & Validation QA on DR_SPALL 50% Fri 6/6/03 Fri 6/6/03 [ 6/6
108 SCRA0558 Transmissivity Fields in CRA PA Calculations 0% Thu 7/31/03 Thu 7/31/03 7131
109 SCRA0420 Technical Baseline Migration (1) 100% Mon 3/31/03  Mon 3/31/03 | 331
110 Spallings/Direct Releases Peer Review 50% Thu 7/31/03 | Thu 7/31/03 3 731
111 | MMCCAP5435 CRA Appendices 0% Fri 8/22/03 Fri 8/22/03 o 822
112 CRA PA Functional Results Database 80% Mon 6/30/03|  Mon 6/30/03 6/30
113 | MMCCAP5404 CRA Chapter 6 Input 0% Fri 8/22/03 Fri 8/22/03 3 8/22
114 Impact Assessment for Spallings 0% Mon 6/30/03|  Mon 6/30/03 3 6/30
115 SCRA1635 Impact Assessment:Non-random Waste Emplacement 10% Mon 6/30/03  Mon 6/30/03 3 6/30
116 SCRA1550 Analysis Rpt CRA PA Calculations & Analysis 20% Tue 9/30/03 Tue 9/30/03 9/
117 SCRA1045 Upgrade Hardware and OS 100% Fri 3/14/03 Fri 3/14/03 B 314
118 COTs\S-Based Long-term CRA PA Data Archive 0% Mon 6/30/03  Mon 6/30/03 6/30
119 Modernize CMS: Phase | 100% Mon 6/30/03|  Mon 6/30/03 B 6/30
120 Modernize CMS: Phase Il 50% Mon 6/30/03|  Mon 6/30/03 3 6/30
121 SCRA0235 Draft CRA FEPs Reassessment Rpt 100% Wed 4/30/03  Wed 4/30/03 | 4/30
122 SCRA0236 Final FEPs Reassessment Rpt 100% Mon 6/30/03  Mon 6/30/03 6/30
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